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PURGEWATER PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

October 27, 2005

10:30 a.m, to 11:00 a.m.

Agenda

I.	 Approval of September 22, 2005 Purgewater Project Meeting Minutes
(Ecology/DOE-RL/FIB

Ii.	 Operational Status

III.	 Project Specific Issues
A. Interface Issues
B. Strategy Document Status

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A

Hanford, Washington

October 27. 2005

I.	 Approval of September 22, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).

H.	 Operational Status (John Winterhalder FH)
A.	 There were 17,039 gallons of purgewater delivered to the PSTF in September.

III.	 Project Specific Issues
A. Interface Issues

1.	 Mr. Winterhalder reported that efforts are ongoing for ETF to begin receiving
purgewater in early December. A waste control plan will be prepared as
additional documentation to the IDW strategy, which will enable ERDF to receive
secondary waste. The engineers are working to develop maintenance procedures
for the new ETF load-in station.

B. Strategy Document Status
1.	 Mr. Winterhalder stated that internal review of the strategy document is nearing

completion, and the package should be ready to send to Ecology for review in the
near future.

IV.	 General Discussions
A.	 There were no topics for general discussion.

V.	 Status of Actions
A. 977 - A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder

and presented at the December PMM.
B. 1008 - The engineers are working to develop maintenance procedures for the new ETF

load-in station.
C. 1320 - The IDW strategy provides the mechanism to manage the purgewaters under

CERCLA. A waste control plan will be prepared, which in conjunction with the IDW
strategy will address the secondary waste going to ERDF. Mr. Winterhalder will send
Deborah Singleton a copy of the IDW strategy. It was agreed this action could be closed.
A new agenda item will continue to provide a status on the IDW strategy and the waste
control plan.

VI.	 New Actions Stems
A.	 There were no new actions.

VII.	 Next Project Managers Meeting
A.	 The next PMM was scheduled for November 17, 2005.



Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Purgemter Storage and Treatment Facility

Task ID: 977	 Formally transmit the Modutanks Closure Plan package to RL. 	 Task Lead: Winterhalder, John

Waste Stabilization and DisposifioNPurgewater. Storage and Treatment Facility	 POC: Winterhalder, John

Classification:	 Suspended

Category:	 PMM

Project	 .DOE	 Agency

Due:	 N/A	 NIA	 N/A

Complete:	 N/A	 N/A	 N/A

Closed. Date:

Description:	 Formally transmit the Modutanks Closure Plan package to RL.

Date	 Status

10/27/2005 A schedule forsubmittal of the closure plan will be prepared by Mr. Winterhalder and presented at the DecemberPMM.

9/2212005	 A schedule for submittal of the closure plan vAl be prepared by Mc Winterhalder and presented at the 2005 December
PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was
presented during the recent Purgewater workshops. 	 -

8/25/2005	 A schedule forsubmittal of the closure plan will be provided by Mr. Winterhalder.

7/2812005	 Discussion was initiated on the closure strategy.

6/29/2005	 No change.

5/26/2005	 Continues on hold.

3/23/2005	 Continues on hold.

2/23/2005	 Continues on hold.

1/27/2005	 This action remains on hold pending the outcome of the proposed purgewater strategy

12/1612004 Remains on hold.

10/28/2004 No change in status.

9123120D4	 The closure plan package is still internal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a
meeting after October 1, 2004, for discussion.

8/26/2004	 The closure plan package is still internal to FH. This action remains open pending a determination of the strategy
document

7/29/2004	 Submittal will be deferred pending determination on the strategy document.

4122/2004	 The closure plan package is still internal to FH.

3/18/2004	 FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5/27.

1/22/2004	 The closure plan package is still at FH.

12/4/2003	 The closure plan package win be ready to submit to RL as soon as the transmittal letter is prepared. This action will
remain open.

1013012003 Action opened.

11/1412005:1:37:31 PM



Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID:	 1008 Provide status on the ETF upgrades to receive purgewater. 	 Task Lead:	 Szelmeczka, Roger

Waste Stabilization and Disposton/Purgewater Storage and Treatment Facility 	 PM	 Szelmeczka, Roger

Classification: Open

Category: PMM

Project DOE	 Agency

Due: N/A NIA	 NIA

Complete: N/A N/A	 NIA

Closed Date:

Description: Provide status on the ETF upgrades to receive purgewater.

Date Status

10/27/2005 The engineers are working to develop maintenance procedures forthe new ETF load-in station.

9/22/2005 ETF accepted the new load-in station. The remaining punch list items are being completed.

8/25/2005 No change.

7/28/2005 Construction of the load-in station modification is approximately 95 percent complete.

6/29/2005 Construction of the Toad-in station modification is approximately 90% complete.

5/2612005 Construction of the load-in. station modification is ongoing.

3/23/2005 Construction of the load-in/ load-out station is ongoing.

2/23/2005 The constructionschedule was provided to Ecology. Completion of the major tasks are on track.

1/2712005 The foundation is being. prepped. It was agreed to provide Ecology a completion percentage at the next PMM.

12/16/2004 Construction is on-going.

10/28/2004 The load-in station construction is on hold due to omission of the water stops in the revised drawings.

9/23/2004 The 30 percent design review meeting was held this week and comments are being incorporated, Construction has
started on the Toad-in station.

8/26/2004 Construction is expected to begin the week of 8/30104.

7/29/2004 . Construction on the upgrade project is on hold pending resolution of cost estimates.

4/22/2004 Construction on the upgrade project is anticipated to begin no later than July 1, 2004; and expected to be completed by
the end of September 2004.

_ 3/18/2004 The schedule for engineering changes and design will be provided at the next meeting.

1/22/2004 Task opened.

1111412005; 1:37:31 PM
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Hanford, Washington
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